COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 20/ 2020

ESTI MATE SUMVARY 14: 07: 27
CONTI D: C20680 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 20680- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI ME ALLOW 155 WORK DAYS
R5 FY17 RAMP BRI DGE PREVENTATI PERCENT TIME:  71.61 ORI G TI ME ALLOW 155 WORK DAYS
PRQIECT NO STR 141A- 040
R5 FY17 RAMP BRI DGE REHAB
NAVE OF ROAD:
PROJECT COUNTI ES: LA PLATA ARCHULETA
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 09/23/2019
4901 S. Wndernere St DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/22/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 09/ 23/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 2,669, 178. 00 PARTI Cl PATI NG $ 2,098, 067. 00 $ 375, 175. 50
AWARD PRQIECT AMT: $ 2,647,688.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 78.60% TOTAL EARNI NGS 2,098, 067. 00 375, 175. 50
FUNDS AVAI LABLE: $ 571,111.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,098, 067. 00 375, 175. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 715. 32 0.00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 2,058, 351. 68 375, 175. 50
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,058, 351. 68 375, 175. 50
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 375, 175. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0048

0050

202- 00210

202- 00250

202-01180

202- 04002

203- 01515

203- 01555

203- 01594

203- 01597

203- 02330

203- 00100

206- 00065

C20680
20680- BI D
STR 141A- 040

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Concrete Pavenent

*Rermoval of Pavenent Marking

Renoval of Median Barrier

Cl ean Cul vert

Backhoe (Landscapi ng)

Dozi ng (Landscapi ng)

Conbi nati on Loader

Pot hol i ng

Laborer

Mick Excav with Aggregate Base Course (C ass 6)

backfill

Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
838. 000
5%
16. 00000
5, 000. 000
SF
3. 00000
234. 000
LF
50. 00000
1. 000
EACH
5, 000. 00000
15. 000
HOUR
90. 00000
7. 000
HOUR
200. 00000
20. 000
HOUR
130. 00000
20. 000
HOUR
170. 00000
40. 000
HOUR
50. 00000
50. 000
(%
260. 00000
30. 000
oy

600. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

838. 000
0. 000
838. 000

4, 696. 000
0. 000
4,696. 000

234. 000
0. 000
234.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

10. 500
1. 000
11. 500

6.500
9. 000
15. 500

24.500
6. 000
30. 500

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000
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ESTI MATE RUN 05/ 20/ 2020

130.

1, 530.

300.

.00

.00

.00

.00

.00

.00

00

.00

.00

14:07: 27

AMOUNT

13, 408

14,088

11, 700

5, 000

270.

1, 495.

2,635

1, 525.

18, 000

00

00

00

00

00

.00

00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0055 208-00002

0060

208- 00020

0065

208- 00035

0070

208- 00046

0075

208- 00051

0080

208- 00056

0085

208- 00070

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105 208-00107

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

*Storm Drain |nlet

Protection (Type I)

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
600. 000
LF
6. 00000
100. 000
LF
3. 00000
240. 000
LF
15. 00000
6. 000
EACH
500. 00000
92. 000
LF
15. 00000
2.000
EACH
150. 00000
0. 000
EACH
3, 000. 00000
20. 000
HOUR
40. 00000
20. 000
HOUR
125. 00000
20. 000
HOUR
200. 00000
60. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

468. 000
0. 000

468. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

2.000
2.000
4.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000
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1, 000

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

14:07: 27

AMOUNT

2,808

3, 600

2,000

300

120.

1,200

00

.00

00

00

.00

00

.00

00

.00

00

.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20680- BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0005 14: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-01130 *Reset Cuardrail Type 3 37.500 37.500
LF 0. 000 0.00
110. 00000 37.500 4,125.00
0115 210-01180 *Reset Guardrail (Special) 3G Transioni on Reset 50. 000 50. 000
LF 0. 000 0. 00
180. 00000 50. 000 9, 000. 00
0120 210-04025 Modify Structure 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0125 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1. 000 0.470
ACRE 0. 000 0. 00
9, 000. 00000 0.470 4,230.00
0135 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 200. 000 94. 000
LB 0. 000 0. 00
10. 00000 94. 000 940. 00
0145 214-01015 *W 11l ow Cuttings 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 216-00101  *Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0.00
10. 00000 0. 000 0. 00
0155 240- 00000 *W1dlife Biologist 45. 000 10. 000
HOUR -8.000 -1, 080. 00
135. 00000 2.000 270.00
0160 240-00010 *Renmpval of Nests 56. 000 0. 000
HOUR 2.000 240. 00

120. 00000 2.000 240. 00



CONTI D

ROADWAY

CAT NO0200

0161 240- 00020

0165 250-00110

0170 412-01020

0175 420-00102

0180 603-01155

0185 604-25005

0190 606-00910

0191 606- 00900

0195 607-11525

0200 625-00000

0205 626- 00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

Netting

Health and Safety Officer

Concrete Pavenent (10 Inch) (Fast Track)

Ceotextile (Erosion Control) (Cass 1)

15 Inch Reinforced Concrete Pipe (Conplete In Place)

Vane Grate Inlet (5 Foot)

Guardrail Type 9 (Style CA)

Cdrail (Spec) Type 7 (Style CO)

*Fence (Plastic)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
sy
13. 90000
60. 000
HOUR
100. 00000
624. 200
5%
200. 00000
60. 000
%
5. 00000
187. 000
LF
150. 00000
1. 000
EACH
10, 000. 00000
0. 000
LF
200. 00000
213. 000
LF
200. 00000
735. 000
LF
10. 00000
1. 000
LS
40, 000. 00000
1. 000
LS

250, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
350. 000
350. 000

10. 000
0. 000
10. 000

624. 200
0. 000
624. 200

0. 000
0. 000
0. 000

187. 000
0. 000
187. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

213. 000
0. 000
213. 000

440. 000
295. 000
735. 000

0. 800
0. 000
0. 800

0. 959
0. 000
0. 959
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4, 865

2,950

00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

14:07: 27

AMOUNT

4, 865

1,000

124, 840

28, 050

10, 000

42,600

7,350

32,000

239, 750

00

00

00

.00

00

00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0210 626-01104

0215

627-00013

0220

627-00032

0225

627- 30405

0230

627-30410

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80335

0255

630- 80341

0260 630-80342

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Pavenent Marking Paint (H gh Build)

*Rai sed Fl exi bl e Pavenment Marker (Tenporary)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
20, 000. 00000
200. 000
GAL
50. 00000
0. 000
EACH
10. 00000
225. 000
SF
35. 00000
126. 000
SF
30. 00000
3, 776. 000
HOUR
30. 00000
65. 000
DAY
150. 00000
155. 000
DAY
1, 000. 00000
12. 000
EACH
100. 00000
25. 000
EACH
50. 00000
102. 000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0.125
0.625

113. 600
0. 000
113. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

331. 750
656. 500
988. 250

37. 000
14. 500
51.500

87.000
33. 000
120. 000

3. 000
4.200
7.200

8. 000
13. 600
21. 600

37.500
35. 400
72.900
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2,500

19, 695

2,175

33, 000

420.

680.

1,770

00

.00

.00

.00

.00

00

00

00

00

14:07: 27

AMOUNT

12, 500

5, 680

29, 647

7,725

120, 000

720.

1,080

3, 645

00

00

.00

.00

.00

50

00

00

00

00

00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0311

630- 80343

630- 80344

630- 80350

630- 80355

630- 80357

630- 80360

630- 80364

630-80370

630- 80380

630- 85006

630- 85010

C20680

STR 141A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

20680-BI D

ESTI MATE NO 0005

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size O 10. 000
EACH
60. 00000
*Construction Traffic Sign (Special) 72.000
SF
60. 00000
*Vertical Panel 75. 000
EACH
50. 00000
*Portabl e Message Sign Panel 2.000
EACH

10, 000. 00000

*Advance Warning Fl ashing or Sequencing Arrow Panel (B 6. 000
Type)
EACH
4,000. 00000
*Drum Channel i zi ng Device 60. 000
EACH
50. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000
EACH
55. 00000
Concrete Barrier (Tenporary) 1, 390. 000
LF
100. 00000
*Traffic Cone 45. 000
EACH
20. 00000
*| npact Attenuator (Sand Filled Plastic Barrel) 4. 000
Tenpor ar
(Tenp y) EACH
3, 000. 00000
I mpact Atten (Tenp) 2.000
EACH

8, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

15. 000
39. 000
54. 000

0. 000
10. 800
10. 800

1. 000
0. 800
1.800

2.000
1. 600
3. 600

30. 000
24.000
54. 000

0. 000
0. 000
0. 000

. 000
542. 400
1, 220. 400

22.500
18. 000
40. 500

1. 000
0. 800
1.800

0. 000
1. 800
1.800
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2,340

540.

8, 000

6, 400

1, 200.

54, 240

360.

2,400

14,940

.00

00

00

00

00

.00

00

00

00

14:07: 27

AMOUNT

3,240

540.

18, 000

14, 400

2,700

122, 040

810.

5, 400

14,940

.00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20680- BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0005 14: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 800 10, 800. 00
6, 000. 00000 1.800 10, 800. 00
0320 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70014 F/ A Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0331 900- 00005 Added Item (Day)/ M|estone #1 - Structure P-05-S -21.000 0. 000
DAY -21.000 - 105, 000. 00
5, 000. 00000 -21.000 - 105, 000. 00
0332 900- 00005 Added Item (Day)/ MIlestone #2 - Structure O 08-A 9. 000 0. 000
DAY 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0335 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700- 70035 F/A Mgratory Bird Biol ogical Wrk 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20680- BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0005 14: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 700- 70496 F/ A Lead Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70587 F/ A Hazardous Waste Disposal - 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1, 259, 468. 00 $ 66,395.00% 861, 276. 50
CAT NO0301 STRUCTURE O 05-H

0370 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 468. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0375 202-00450 Renoval of Portions of Present Structure (Cass 1) 9. 000 0. 000
5% 0. 000 0. 00
200. 00000 0. 000 0.00
0380 202-00453 Renoval of Portions of Present Structure (C ass 2) 6. 000 0. 000
Sy 0. 000 0. 00
650. 00000 0. 000 0. 00
0385 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0390 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0395 408-01100 *Joi nt Seal ant 71.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0400 420-00510 Geotextile (Crack Reduction) (H gh Density) 138. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0405 515-00120 *Wat er proofi ng (Menbrane) 468. 000 0. 000
SY 0. 000 0. 00

35. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20680-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0005 14: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE O 05-H

0410 515-00400 *Concrete Seal er 62. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0415 518-01050 Bri dge Expansi on Device (Special) 62. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0420 601-03057 Concrete Cl ass DR 1. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 601-51005 Gal vani ¢ Anodes 40. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0430 602-00000 Rei nforcing Steel 50. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 119, 080.00 % 0.00% 0. 00

CAT NO0302 STRUCTURE P-05-S

0435 202-00240 *Rermoval of Asphalt Mat (Pl aning) 231. 000 231. 000
5% 0. 000 0.00
50. 00000 231. 000 11, 550. 00
0440 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0445 202- 00504 Renoval of Expansion Device 93. 000 93. 000
LF 0. 000 0.00
170. 00000 93. 000 15, 810. 00
0450 202-01180 Renoval of Median Barrier 3. 000 3. 000
LF 0. 000 0.00
50. 00000 3. 000 150. 00
0455 210-00425 Reset Bridge Railing 40. 000 40. 000
LF 0. 000 0.00

150. 00000 40. 000 6, 000. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20680-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT STR 141A- 040 ESTI MATE NO. 0005 14:07: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0302 STRUCTURE P-05-S
0460 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 91. 800 91. 800
TON 0. 000 0. 00
550. 00000 91. 800 50, 490. 00
0465 515-00400 *Concrete Seal er 29. 000 29. 000
5% 0. 000 0. 00
30. 00000 29. 000 870. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 93. 000 93. 000
LF 0. 000 0. 00
400. 00000 93. 000 37, 200. 00
0475 601-03040 Concrete Class D (Bridge) 113.730 113.730
cY 0. 000 0. 00
1, 500. 00000 113. 730 170, 595. 00
0480 601-03057 Concrete O ass DR 0. 000 0. 000
CcY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0485 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 17, 325. 000 17, 325. 000
LB 0. 000 0. 00
2.00000 17, 325. 000 34, 650. 00
0490 606-00910 Guardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0491 606-00900 Gdrail (Spec) Type 7 (Style CC) 25. 000 25. 000
LF 0. 000 0. 00
200. 00000 25.000 5, 000. 00
CAT 0302 CURRENT AMT $ 347,315.00 % 0.00% 347, 315. 00
CAT NO0303 STRUCTURE P-05- Al
0495 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 321. 000 321. 000
Sy 0. 000 0. 00
20. 00000 321. 000 6, 420. 00
0500 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
5% 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20680-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0005 14: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE P- 05- Al

0505 202-04050 Cl ean Expansi on Joi nt 104. 000 104. 000
LF 0. 000 0. 00
25. 00000 104. 000 2,600. 00
0510 203-01594 Conbi nati on Loader 6. 000 6. 000
HOUR 0. 000 0. 00
130. 00000 6. 000 780. 00
0515 203- 02330 Laborer 6. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0520 206-00100 Structure Backfill (Cdass 1) 17. 000 17.000
cY 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
0525 210- 01000 Reset Fence 63. 000 63. 000
LF 0. 000 0. 00
50. 00000 63. 000 3, 150. 00
0526 700- 70081 F/ A Provide (Posts for Reset Fence) 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 506- 00206 Riprap (6 Inch) 34. 000 34. 000
cY 0. 000 0. 00
150. 00000 34.000 5, 100. 00
0535 509-00001  Structural Steel (Galvanized) 720. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 104. 000 104. 000
LF 0. 000 0. 00
80. 00000 104. 000 8, 320. 00
0545 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 075. 000 1, 075. 000
SY 0. 000 0. 00

175. 00000 1, 075. 000 188, 125. 00



CONTI D

STRUCTURE P- 05- Al

CAT NO0303

0550 519-03055

C20680

STR 141A- 040

20680-BI D

| TEM
DESCRI PTI ON

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

CF
CAT 0303
CAT NO0304 STRUCTURE P-05- AH
0555 202-00217 *Renmove Concrete Pavenent (Pl aning) (Special)
Sy
0560 202-00450 Renoval of Portions of Present Structure (O ass 1)
SY
0565 202- 04050 Cl ean Expansion Joint
LF
0570 518-03000 *Sawi ng and Seal i ng Bridge Joint
LF
0575 519- 03035 *Pl ace Thin Bonded Overlay (Polyester Concrete)
Sy
0580 519-03055 *Fur ni sh Thin Bonded Overlay (Polyester Concrete)
CF
CAT 0304
CAT NO0306 STRUCTURE P-07-D
0585 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special)
Sy
0590 202-00450 Renoval of Portions of Present Structure (O ass 1)
SY
0595 202- 00502 Renoval of Portions of Present Structure (tinber
header) oy

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

qr

869. 600

197. 00000

CURRENT AMI  $

507. 000

20. 00000

0. 000

200. 00000

96. 000

25. 00000

96. 000

80. 00000

509. 000

175. 00000

395. 400

197. 00000

CURRENT AMI  $

1, 325. 000

20. 00000

9. 900

200. 00000

0. 000

15, 000. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

869. 600
0. 000
869. 600

395, 466.20 $

. 000
0. 000
. 000

0. 000
0. 000
0. 000

96. 000
0. 000

96. 000

96. 000
0. 000

96. 000

. 000
0. 000
. 000

. 400
0. 000
. 400

187,188.80 %

0. 000
1,325
1,325

000
000

0. 000
9. 900
9. 900

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 05/ 20/ 2020

26, 500

1, 980.

14:07: 27
CUMULATI VE
AMOUNT

.00
171, 311. 20
.00% 389,506.20

.00
10, 140. 00

.00
0.00

.00
2, 400. 00

.00
7, 680. 00

.00
89, 075. 00

.00
77,893. 80
.00% 187,188.80

00
26, 500. 00

00
1, 980. 00

.00
0.00



CONTI D:

C20680
20680-BI D
STR 141A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 05/ 20/ 2020

| TEM
DESCRI PTI ON

CAT NO0306

0600

0605

0610

0615

0620

0625

0630

0635

0640

202- 00504

206- 00065

403- 00720

506- 00206

515-00120

515- 00400

518- 00000

601- 03057

602- 00020

CAT NO0307

0645

202- 00200

STRUCTURE P-07-D

Renoval of Expansion Device

Structure Backfill (FlowFill)

*Hot M x Asphalt (Patching) (Asphalt)

Ri prap (6 Inch)

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

Bri dge Conpression Joint Seal er

Concrete O ass DR

Rei nforcing Steel (Epoxy Coated)

STRUCTURE O-08- A

Renoval of Sidewal k

ESTI MATE NG 0005 14: 07: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
51. 000 0. 000
LF 51. 000 8, 670. 00
170. 00000 51. 000 8, 670. 00
6. 000 0. 000
oy 0. 000 0. 00
600. 00000 0. 000 0. 00
120. 000 0. 000
TON 57.210 31, 465. 50
550. 00000 57.210 31, 465. 50
0. 000 0. 000
oy 0. 000 0. 00
150. 00000 0. 000 0. 00
1, 126. 000 0. 000
sy 1, 126. 000 39, 410. 00
35. 00000 1, 126. 000 39, 410. 00
211. 000 0. 000
sy 211. 000 6, 330. 00
30. 00000 211. 000 6, 330. 00
48. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
6. 000 0. 000
oY 4. 490 6, 735. 00
1, 500. 00000 4. 490 6, 735. 00
625. 000 0. 000
LB 625. 000 1, 250. 00
2. 00000 625. 000 1, 250. 00
CAT 0306  CURRENT AMT $  169,940.00$  122,340.50% 122, 340.50
13. 000 0. 000
sy 13. 000 650. 00
50. 00000 13. 000 650. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20680-BI D ESTI MATE RUN 05/ 20/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0005 14: 07: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE O-08-A

0650 202-00203 Renoval of Curb and Gutter 11. 000 0. 000
LF 11. 000 550. 00
50. 00000 11. 000 550. 00
0655 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 687. 000 0. 000
SY 673. 000 13, 460. 00
20. 00000 673. 000 13, 460. 00
0660 202-00450 Renoval of Portions of Present Structure (Class 1) 17. 500 0. 000
SY 17.500 3,500. 00
200. 00000 17. 500 3,500. 00
0665 202-00453 Renoval of Portions of Present Structure (Cass 2) 1.500 0. 000
5% 1.500 975. 00
650. 00000 1. 500 975. 00
0670 202-00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0675 202- 00504 Renoval of Expansion Device 33. 000 0. 000
LF 33. 000 5, 610. 00
170. 00000 33. 000 5,610. 00
0680 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 138. 800 0. 000
TON 138. 800 76, 340. 00
550. 00000 138. 800 76, 340. 00
0685 408-01100 *Joi nt Seal ant 33. 000 0. 000
LF 33. 000 3, 300. 00
100. 00000 33. 000 3,300. 00
0690 420-00510  Geotextile (Crack Reduction) (H gh Density) 147. 000 0. 000
Sy 147. 000 1,470.00
10. 00000 147. 000 1, 470. 00
0695 515-00120  *Waterproofing (Menbrane) 622. 000 0. 000
SY 622. 000 21,770. 00
35. 00000 622. 000 21,770.00
0700 515-00400 *Concrete Seal er 185. 000 0. 000
SY 185. 000 5, 550. 00

30. 00000 185. 000 5, 550. 00



CONTI D

C20680
20680-BI D
STR 141A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 16
ESTI MATE RUN 05/ 20/ 2020
14:07: 27

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0307

0705 518-01004

0710

518- 01050

0715

601- 03057

0720

601-51005

0725

602- 00000

0730

602- 00020

0735

608- 00000

0740 609-21900

CAT NO0400

0745 620- 00020

STRUCTURE O 08- A

Bri dge Expansion Device (0-4 I|nch)

Bri dge Expansion Device (Special)

Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Concrete Sidewal k

Curb and Gutter Type 2 (Special)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
33.000
LF
400. 00000
66. 000
LF
450. 00000
3.790
cy
1, 500. 00000
8. 000
EACH
25. 00000
0. 000
LB
2.00000
395. 000
LB
2.00000
13. 000
sy
150. 00000
29. 000
LF
60. 00000
CAT 0307  CURRENT AMT $
2.000
EACH
2, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
33. 000
33. 000

13, 200. 00
13, 200. 00

0. 000
66. 000
66. 000

29, 700. 00
29, 700. 00

0. 000
3.790
3.790

5, 685. 00
5, 685. 00

0. 000
8. 000 200. 00
8. 000 200. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
395. 000 790. 00
395. 000 790. 00

0. 000
13. 000
13. 000

1, 950. 00
1, 950. 00

0. 000
29. 000 1, 740. 00
29. 000 1, 740. 00

186, 720. 00 $ 186,440.00% 186, 440. 00

2.000
0. 000 0.00
2.000 4, 000. 00

2,669,178.00 % 375,175.50 % 2,098, 067. 00



